

WDC	Name -	Di	F1-	Al ia	B	Lana	W	Zugowiesen zu	% Abgeschlossen	
WBS	Name	Beginn		Arbeit	Dauer	Lose		Zugewiesen zu	% Abgeschlossen	
1	Musskriterien	30.06.	30.06.	Keine Angaben	Keine Angaben	13 T	0		0	
2	Wunschkriterien	13.07.	13.07.	Keine Angaben	Keine Angaben		0		0	
3	client	18.06.	7.07.	73 T 20 H	19 T 23 H	5 T	0		0	
3.1	controller	18.06.	26.06.	23 T 20 H	8 T 23 H	16 T	0		0	
3.1.1	headup	18.06.	20.06.	3 T	3 T	22 T	0		0	
3.1.2	options	23.06.	26.06.	3 T	3 T	16 T	0		0	
3.1.3	overlay	18.06.	20.06.	3 T	3 T	22 T	0		0	
3.1.4	C-route	18.06.	20.06.	3 T	3 T	22 T	0		0	
3.1.5	favorite	18.06.	21.06.	3 T	3 T	21 T	0		0	
3.1.6	poi	18.06.	21.06.	3 T	3 T	21 T	0		0	
3.1.7	search	18.06.	21.06.	3 T	3 T	21 T	0		0	
3.1.8	map	22.06.	25.06.	2 T 20 H	2 T 20 H	17 T 3 H	0		0	
3.2	model	18.06.	7.07.	35 T	19 T 23 H	5 T	0		0	
3.2.1	data	18.06.	18.06.	1 T	1 T	21 T	0		0	
3.2.2	map	21.06.	22.06.	1 T	1 T	17 T 3 H	0		0	
3.2.3	tile	18.06.	21.06.	4 T	4 T	17 T 3 H	0		0	
3.2.4	sensor-information	18.06.	22.06.	5 T	5 T	10 T	0		0	
3.2.5	navigation	1.07.	5.07.	5 T	5 T	2 T	0		0	
3.2.6	navigation-output	3.07.	7.07.	5 T	5 T	5 T	0		0	
3.2.7	M-route	21.06.	27.06.	7 T	7 T	5 T	0		0	
3.2.8	util	18.06.	18.06.	1 T	1 T	24 T	0		0	
3.2.9	preferences	18.06.	23.06.	6 T	6 T	16 T	0		0	
3.3	view	18.06.	23.06.	15 T	5 T 23 H	19 T	0		0	
3.3.1	options	18.06.	23.06.	6 T	6 T	16 T	0		0	
3.3.2	boot	18.06.	18.06.	1 T	1 T	24 T	0		0	
3.3.3	favorite	18.06.	18.06.	1 T	1 T	24 T	0		0	
3.3.4	headup	18.06.	18.06.	1 T	1 T	24 T	0		0	
3.3.5	map	18.06.	18.06.	1 T	1 T	24 T	0		0	
3.3.6	poi	18.06.	18.06.	1 T	1 T	24 T	0		0	
3.3.7	pullup	18.06.	18.06.	1 T	1 T	24 T	0		0	
3.3.8	roundtrip	18.06.	18.06.	1 T	1 T	24 T	0		0	
3.3.9	V-route	18.06.	18.06.	1 T	1 T	24 T	0		0	
3.3.10	search	18.06.	18.06.	1 T	1 T	24 T	0		0	
4	shared	18.06.	27.06.	10 T	9 T 23 H	15 T	0		0	
4.1	datastructures	18.06.	27.06.	10 T	10 T		0		0	
5	server	18.06.	2.07.	18 T	14 T 23 H	10 T	0		0	
5.1	graph	18.06.	20.06.	3 T	3 T	10 T	0		0	
5.2	model	24.06.	2.07.	9 T	8 T	10 T	0		0	
5.2.1	ShortestPath + Geometry	24.06.	1.07.	7 T	7 T	10 T	0		0	
5.2.2	Roundtrip	1.07.	2.07.	1 T	1 T	10 T	0		0	
5.2.3	OptimizedRoute	1.07.	2.07.	1 T	1 T	10 T	0		0	
5.3	view	18.06.	20.06.	6 T	2 T 23 H	22 T	0		0	
5.3.1	admin (continuous)	18.06.	20.06.	3 T	3 T	22 T	0		0	
5.3.2	endpoint (continuous)	18.06.	20.06.	3 T	3 T	22 T	0		0	
6	preprocessor	18.06.	1.07.	15 T	13 T 23 H	11 T	0		0	
6.1	model	18.06.	1.07.	12 T	13 T 23 H	11 T	0		0	
6.1.1	osm	20.06.	24.06.	4 T	4 T	10 T	0		0	
6.1.2	geometry	18.06.	24.06.	7 T	7 T	10 T	0		0	
J. ± . ∠		1.07.	1.07.	1 T	1 T	11 T	0		0	
6.1.3	wikipedia	11 (17								

Name	Kurzname	Тур	Gruppe	E-Mail	Kosten
Florian	Flo	Arbeit		florian@schaeferban.de	0
Ludwig	Lud	Arbeit		ludi.biermann@gmail.com	0
Lukas	Luk	Arbeit		lukasmuller@gmx.net	0
Matthias Thomas	Mat Tom	Arbeit Arbeit		mstumpp@gmail.com tkadow@web.de	0
	1	1	ı	1	1